COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20776

PCN. 20776-BI D COFRS REPCRTI NG CATEGORY: 0

CONTRACT DESCRI PTI ON\:
STATEW DE (CDOT REG ON 1, 2, AND 4)

PRQJECT NO | TSSW1- 623
I TS VM5 STRUCTURE AND WALKWAY
NAME OF ROAD:

PRQIECT COUNTI ES: STATEW DE VAR OUS

ESTI MATE NO 0009

TI ME CHARGED: 56.0
PERCENT TI ME:

Page 1
ESTI MATE RUN 12/ 22/ 2017

12: 47: 24

DAYS 155 WORK DAYS

36. 13 ORI G TI ME ALLOW 155 WORK DAYS

CONTRACTOR:
PACNI A, I NC dba PAONIA, LLC PAY PERI OD ENDI NG 12/ 22/ 2017 DATE TI ME STARTED 01/17/2017
5055 LI ST DRI VE DATE LET 10/ 20/ 2016 DATE WORK BEGAN 01/17/ 2017
DATE AWARDED 11/ 09/ 2016 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 12/ 01/ 2016 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719)590- 1344 DATE NOTI CE TO PROCEED 01/ 17/ 2017

CURRENT PRQJECT AMI:  $ 851, 208. 71 PARTI Ol PATI NG

AWARD PROQJECT AMT: $ 941, 821. 50 NON- PARTI CI PATI NG

PERCENT COVPLETE: 95. 98% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 34, 207. 90 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 817, 000. 81 $ 27, 680. 00
0. 00 0. 00
817, 000. 81 27, 680. 00
0.00 0. 00
817, 000. 81 27, 680. 00
-14,127. 32 0. 00
0.00 0. 00
802, 873. 49 27, 680. 00
0.00 0. 00
0. 00 0.00
802, 873. 49 27, 680. 00
0.00 0. 00
pAMENT DE s 27,680.00

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQJECT: | TSSWO1- 623 ESTI MATE NO 0009 12: 47: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00495 Renoval of Portions of Present Structure 0. 835 0. 835
LS 0. 000 0. 00
10, 000. 00000 0.835 8, 350. 00
0010 202- 00805 Renoval of Overhead Sign Structure 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0015 203- 01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0020 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
(e 0. 000 0. 00
180. 00000 0. 000 0. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) 192. 000 192. 000
LF 0. 000 0. 00
6. 50000 192. 000 1, 248. 00
0030 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0035 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0055 208- 00207 Erosi on Control Managenent 1. 000 0. 000
DAY 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0009 12:47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00473 Reset TV Caneras 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0065 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0070 210- 00820 Reset Variabl e Message Sign 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0090 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
140. 00000 0. 000 0. 00
0095 216- 00211 Soi | Retention Blanket (Excelsior) (Biodegradable O ass 0. 000 0. 000
1
) SY 0. 000 0. 00
7.00000 0. 000 0. 00
0100 304-09100 *Aggregat e Base Course (Recycled Asphalt Pavenent) 166. 000 166. 000
TON 0. 000 0. 00
68. 00000 166. 000 11, 288. 00
0105 503-00048 *Drilled Caisson (48 Inch) 44. 000 44.000
LF 0. 000 0. 00
650. 00000 44. 000 28, 600. 00
0110 509-00001 Structural Steel (Galvanized) 13, 375. 000 3, 383. 000
LB 3, 240. 000 8, 748. 00
2.70000 6, 623. 000 17,882. 10
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PCN: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO. 0009 12:47: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 509- 08201 Retrofit/Repair Type | 2. 000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2. 000 50, 000. 00
0120 514- 00000 Pi pe Railing 65. 400 65. 400
LF 0. 000 0. 00
600. 00000 65. 400 39, 240. 00
0125 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 612- 00260 Location Marker (Fiber Optic)(Domne) 3. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0135 613-01200 2 Inch Electrical Conduit (Plastic) 2, 650. 000 2, 650. 000
LF 0. 000 0. 00
12. 00000 2, 650. 000 31, 800. 00
0140 613-04100 El ectrical System Mdifications 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0145 613-07004 Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
0150 613-07195 Proof Conduit 440. 000 440. 000
LF 0. 000 0. 00
4.00000 440. 000 1, 760. 00
0155 613- 10000 Wring 1. 000 1.000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0160 614-00011 Sign Panel (Qass I) 12. 000 0. 000
SF 12. 000 432.00
36. 00000 12. 000 432.00
0165 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
70. 50000 0. 000 0. 00



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0009 12: 47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614- 10050 Modi fication of Overhead Sign Structure 4. 000 3. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 4.000 60, 000. 00
0175 614-10147 Vari abl e Message Sign LED (Over head) 3. 000 3. 000
EACH 0. 000 0. 00
75, 000. 00000 3. 000 225, 000. 00
0180 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 3. 000
EACH 0. 000 0. 00
18, 333. 00000 3. 000 54, 999. 00
0180 MATERI AL ALLOWANCE Monotube Structures 0. 000
EACH 0. 000 0. 00
14, 666. 40000 0. 000 0.00
0185 614-70024 1310nm SFP Optic Mdul e 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0190 614-70030 Optical Attenuator 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0195 614-87006 Fiber Optic Ternination Panel (6 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275.00
0200 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 820. 000 1, 820. 000
LF 0. 000 0. 00
7.00000 1, 820. 000 12, 740. 00
0205 614-87015 Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
75. 00000 1. 000 75. 00
0210 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0215 614-87690 Et hernet Switch 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00



CONTI D C20776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQJECT: | TSSW1- 623 ESTI MATE NO 0009 12:47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0225 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0230 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0232 630-00003  Uniformed Traf Ctrl 87. 000 87.000
HOUR 0. 000 0. 00
100. 00000 87. 000 8, 700. 00
0235 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0240 630-00012 *Traffic Control Managenent 43. 000 41.000
DAY 2.000 2,400. 00
1, 200. 00000 43. 000 51, 600. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 10. 800
EACH 0. 000 0. 00
10. 00000 10. 800 108. 00
0260 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 000 0. 00
10. 00000 7.200 72.00
0265 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 2.700 2,700. 00
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PCN: 20776-BI D ESTI MATE RUN 12/ 22/ 2017
PRQIECT: | TSSW1- 623 ESTI MATE NO 0009 12:47: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 95. 000 85. 500
EACH 0. 000 0. 00
10. 00000 85. 500 855. 00
0280 630- 80380 *Traffic Cone 100. 000 85. 500
EACH 0. 000 0. 00
5. 00000 85. 500 427. 50
0285 630-85041 *Mobi | e Attenuator 26. 000 24.000
DAY 2.000 1, 100. 00
550. 00000 26. 000 14, 300. 00
0290 700- 70010 F/ A M nor Contract Revisions 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 4,189. 210 4,189. 210
F A 0. 000 0. 00
1. 00000 4,189. 210 4,189. 21
0310 700-70034 F/ A Furnish & Install El ectrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 851,208.71 % 27,680.00 $ 817, 000. 81
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 851,208.71 % 27,680.00 $ 817, 000. 81



